Sound Transit Phase I (Sound Move) Regional Transit Program

Cumulative in YOE\$² Original Estimates¹ Thru 2006³ Thru 2016⁴ Thru 2027⁵ In 1995\$ In YOE\$ Sources of Funds Local Taxes⁶ 14,800 1,980 2,446 2,618 6,887 **Federal Grants** 727 956 588 1,908 2,320 Bonds 1,052 1,383 773 2,245 2,245 (30)Less Issuance Costs (8)(30)Fares & Other Sources 133 1,552 178 192 581 237 309 413 Interest **Total Sources** 3,892 4,963 4,400 11,900 21,300 **Uses of Funds** Capital Programs: 3,009 3,849 2,935 6,132 6,274 Commuter Rail 539 647 912 1,247 1,247 Regional Express 724 936 463 807 807 Light Rail 1.746 4,220 2,266 1.560 4,078 Operating Costs⁴ 480 578 2,586 6.685 609 **Agency Costs** 710 148 181 251 506 **Debt Service** 171 221 181 1,185 2,825 Contributions to reserve funds 84 103 79 591 1,425 **Total Uses** 3,892 4,963 4,024 11,000 17,919 **Ending unrestricted cash** 0 376 900 3,380

Capital programs included 81 miles of Commuter Rail from Everett to Lakewood, a 21-mile Central Link starter rail line from S.200th south of the Airport to NE 45th Street in the U-District, and a 1.6-mile Tacoma Link. Sound Move was to be completed during 2006 and the original Operating Costs and YOE\$ estimates reflected a 10-year plan period.

ST2 if Approved

OTZ II Approved			
ST2 ⁷		ST1+ST2	
Thru 2027		Thru 2027	Thru 2057
11,610		26,410	144,000
900		3,220	8,060
7,430		9,675	9,675
(110)		(140)	(140)
350		1,902	24,475
		413	930
20,180		41,480	187,000
<u>17,506</u>		23,780	23,780
333		1,580	1,580
493		1,300	1,300
16,680		20,900	20,900
1,075		7,760	108,800
1,560		2,270	11,500
2,010		4,835	21,510
1,410		2,835	21,410
23,560		41,480	187,000
(3,380)		0	0

² Source: Sound Transit Draft 2007 Financial Plan (November 2006).

³ None of the three transit mode programs was completed; completion of REx and Sounder were extended thru 2010. Only 15.6 miles of Central Link (from Westlake Station to the Airport) would be completed by 2010.

⁴ Sound Move was further extended out to 2016 with hopes of extending Link north to the UW Stadium by 2016. Link Phase I segments from Airport to S.200th and from UW Stadium to NE 45th (about \$1 billion) transferred to ST2.

⁵ Phase I summary thru 2027 -- the end of ST2. Phase I Stations eliminated: Convention Place, First Hill, Graham Street, Boeing Access Road, S.144th Street (Tukwila).

⁶ Sound Move: 0.4% Sales Tax plus 0.3% MVET thru 2028. ST2: +0.5% Sales Tax. 2057 is the end year of ST2 debt payments. It is the earliest year, if ever, that any ST sales tax reductions may occur.

⁷ Sound Transit final ST2 Financial Plan summary thru 2027 as of 5/17/07 (adopted by Board on 5/24/07).